

**APPENDIX C    PHOTOGRAPHS OF AN EXISTING DETENTION BASIN**



Looking north from southwest corner of basin – initial site grading (August 25, 2008)



Looking west from southeast corner of basin – grading complete (October 22, 2008)



Looking west from southeast corner of basin – hydro-seeding complete (November 14, 2008)

**Representative Photographs of a Recently Constructed City of Vacaville Detention Basin (Encinosa Creek North)**



Looking west from southeast corner of basin – revegetation in progress (January 14, 2009)



Looking west from southeast corner of basin – revegetation complete (May 7, 2009)



Looking south at inlet structure – initial grading complete (September 15, 2008)


**Representative Photographs of a Recently Constructed City of Vacaville Detention Basin (Encinosa Creek North)**



Looking north from inlet structure – articulated concrete revetment block being installed (October 22, 2008)



Looking east at base of inlet structure and Encinosa Creek – construction and hydro-seeding complete (November 14, 2008)



Looking southeast at inlet structure – revegetation within concrete revetment block in progress (January 14, 2008)


**Representative Photographs of a Recently Constructed City of Vacaville Detention Basin (Encinosa Creek North)**



Looking southeast at inlet structure –  
revegetation within concrete  
revetment block complete  
(May 7, 2009)



North bank of Encinosa Creek –  
installation of outlet pipe complete  
(October 22, 2008)



North bank of Encinosa Creek –  
installation of outlet pipe complete  
(May 7, 2009)

**Representative Photographs of a Recently Constructed  
City of Vacaville Detention Basin (Encinosa Creek North)**